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SUBJECT / 

PROCEEDING: 
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REVIEW OF DESIGN/BUILD TEAM SELECTION PROCESS 
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LEGAL: N/A 
EXECUTIVE 
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ASST. CITY 
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ADDITIONAL APPROPRIATION:  $ N/A 

RECOMMENDED ACTION 

Review and discuss the proposed process for selecting a design/build team for the baseball stadium. 



 

EXECUTIVE SUMMARY 

On June 22, 2010, City Council approved a resolution specifying that the Design/Build construction delivery 

method provided the best value for the City in constructing the new professional minor league baseball stadium.  In 

determining what constitutes “best value”, the City will select a design/build firm employing a process consisting of 

two parts; a request for qualifications (RFQ) and a request for proposals (RFP).   

 

On Tuesday July 13, 2010, staff met with the City Council Economic Development Committee (EDC) to review an 

RFQ form that was drafted by staff, the City’s consulting team and the City’s stadium partner, Opening Day 

Partners.  Based on input from the EDC, the form was revised and approved for use in the selection process.  At the 

City Council workshop of July 20, 2010, staff will review the RFQ/RFP process to be used in selecting a 

design/build team for the new stadium. 

EXHIBITS 

 

Stadium delivery flow chart. 
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